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CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 82-66

AN ORDER AMENDING TIME SCHEDULE ORDER NO. 79-102 DIRECTING THE CITY OF
RICHMOND TO COMPLY WITH REQUIREMENTS PRESCRIBED BY THE CALIFORNIA REGLONAL
WATER QUALITY CONTROL BOARD, SAN FRANCISCO BAY REGLION, IN ORDER NO. 79-101,
NPDES PERMIT NO. CA0Q37729

The California Regional Water Quality Control Board, San Francisco Bay
Region, (hereinafter Board) finds that:

i.

The Board on August 21, 1979 adopted Order No. 79-101, reissuing an
NPDES permit (CA0037729) to the City of Richmond (hereinafter
discharger). The Board also at that time adopted Order No. 79-102, an
Enforcement Order for Issuance of a Time Schedule.

Provision 1 of Order No. 79~102 required compliance with Prohibition
C.2 of Order No. 79-101 (minimum initial dilution) by September 1,
1980. The discharger achieved compliance with this requirement in
December, 1980, by discharging to a deepwater outfall to San Francisco
Bay.

Provision 2 of Order No. 79~102 required, in part, completion of sewer
system rehabilitation by October 1, 1980, award of contract for wet
weather facility design by July 1, 1981, and award of contract for wet
weather facility consbruction by December 1, 1981. The discharger has
net complied with the requirements of Provision 2 of said Order due to
the unavallability of grant funds for wet weather projects.

The discharger completed a draft facilities plan, dated April, 198L,
which recommended $18.92 million in expenditure for wet weather
treatment facilities and sewer system corrections. The plan has not
been iwmplemented due to unavailability of grant funds.

Additional flow monitoring and facilities planning effort is needed to
determine the feasibility of providing protection to beneficial uses at
less cost than those of the draft facilities plan.

The Board has notified the discharger and interested agencies and
persons of 1lts intent to prescribe revised compliance time schedule for
the discharger.

The Board, in a public meeting, heard and considered all comments
pertaining to this discharge.

The Board finds that this action is an order to enforce waste discharge
requirements previously adopted by the Board. This action is therefore
categorically exempt from the provisions of the California
Environmental Quality Act (CEQA)} pursuant to Section 15121 of the
Resources Agency Guidelines.



IT I8 HEREBY ORDERED, that Order No. 79~102 is amended to read as follows:
1. Provision 2 is amended to read:

"Compliance with Effluent Limitations A.l.a (BOD), A.l.b (TSS) and
A.l.e (Settleable Matter) during periods when influent flows exceed 16
mgd and compliance with Prohibition C.l {Prohibition against raw sewage
bypassing) shall be according to the following schedule:

Report of
Task Completion Date Compliance Due

a. Install flow monitoring
equipment at collection
system overflow points December 15, 1982 December 31, 1982

b. Submit technical report
containing flow analysis
and design flow hydrographs
for alternative wet weather
maintenance levels as
defined in the Basin Plan July 1, 1984 July 13, 1984

c. Submit technical report
gsatisfactory to the
Executive Qfficer containing
cost estimates and assessment
of impacts on beneficial uses
for facilities needed to
comply with alternative wet
weather maintenance levels,
as defined in the
Basin Plan October 1, 1984 October 15, 1984"

2. This Order expires December 1, 1984,

The action taken by this Board pertaining to the time schedule does not
preclude the possibility of actions to enforce the permit by third parties
pursuant to Section 505 of the Federal Water Pollution Control Act.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on December 15, 1682,

FRED H. DIERKER
Executive Officer



